

**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
4 Kawran Bazar, Dhaka-1215

**Annual Procurement Plan (APP)-Revised**  
for the Year 2024-2025

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Budget: Development

## ANNUAL PROCUREMENT PLAN 2024-2025 (Revised)

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division  
Agency: BAPEX  
Procuring Entity Name & Code: BAPEX  
Project/Programme Name & Code: Three Exploratory Wells (Srikail Deep-1, Mobarakpur deep-1 & Fenchuganj South-1) Drilling Project

### Foreign Procurement

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3W_SD 1-MD-1 FS1/202 5/SD-01	Procurement of Consultancy Services of Phase-2 for Drilling of Two Deep Exploratory Wells at Srikail Deep-1 & Mubarakpur Deep-1	Man Month	24	QCBS, ICT	BAPEX BOARD	BAPEX	267.80	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	12/05/2023	21/11/2023	13/02/2024	14/03/2024	24/03/2024	27/03/2024	-	-	24 Months
3W_SD 1-MD-1 FS1/202 5/SD-03	Procurement of Drilling Works Including Construction of Rig Foundation, Third Party Engineering Works & Supply of Materials for 2 Deep & HPHT Wells (Srikail Deep-1 & Mubarakpur Deep-1) Exploratory Drilling Wells Under BAPEX and 2 Deep & HPHT Wells (Titas-31 Deep & Bakhrabad-11 Deep) Exploratory Drilling Wells Under BGFCL on Turn-key basis.	No.	2	OSTETM, ICT	BAPEX BOARD	GoB & BAPEX	9437.70	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	30/08/2024	17/03/2025	08/04/2025	-	22/05/2025	-	-	1315 Days from LC opening.

- NB:** 1. Tender has been invited as per approval of BAPEX Board of Directors. NOA will be issued after approval of DPP as per instruction of EMRD & BoD.  
2. Information in columns 1 and 3-8 are shown according to DPP.  
3. Information in columns 2 and 18 are shown according to Tender document and pre-bid meeting minutes (SD-03).

29.05.2025  
(Tarik Ur Rahman)  
Manager  
Planning and ICT Division  
BAPEX, Dhaka.

29.05.2025  
(Shyamal Kumar Balo)  
Project Manager  
3 Exp. Well (SKRL Deep-1, MBK Deep-1  
& FNG S-1) Drilling Project, BAPEX, Dhaka